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Reporting period: April 20th, 2019 – April 26th, 2019 
 

Report Date: April 26th, 2019 
 

Project Summary: 
Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project 
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the 
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest 
FEMA requirements. 
 
Summary of work completed during reporting period: 

• Mineral County Tributaries LiDAR Acquisition was completed on 4/25/2019. 

• Jefferson County LiDAR acquisition progress was made this week, we are now 37.9% complete with the 
QL2 area and 100% complete with the QL1 area. 

• Valley County Ground Work was completed on 4/25/2019 by Gaston Engineering. 

• Continued work was made on the Blaine County and Phillips County to finalize products and reporting. 

• Valley and Hill County LiDAR datasets are in QC steps to ensure quality. 
 
Outstanding issues and concerns: 

• Awaiting Rock Boy Reservation Clearance for Hill County ground work access. 
 

Tasks  Percent Complete Due      Finish 

LiDAR Data Acquisition and Ground Survey [50%] 70% rolling  

LiDAR Data Processing [50%] 22% rolling  

Weekly Reports n/a Ongoing  

 
Activities Planned Next Week: 

• Finalize Blaine and Phillips County Products and Reporting, shipping 5/9/2019. 

• Complete QC of Valley County and Hill County LiDAR dataset. 

• Begin QC of Mineral County Tributaries and newly acquired Jefferson County LiDAR datasets. 

• Weather permitting, continue acquiring Jefferson County and begin acquisition on Clark Fork Bitterroot 
project area.   

• QSI to complete ground work in the Mineral County Tributaries project area. 
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